AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L Contract ID Code Page 1 Of11

Fi rm Fi xed-Price

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
P00075 2004NMAY10 SEE SCHEDULE
6. Issued By Code | Ws6HzV | 7. Administered By (If other than Item 6) Code S0101A
TACOM WARREN BLDG 231 DCMA  HUNTSVI LLE Bl RM NGHAM GROUP
SFAE- CSS- LAV- B BURGER PHI LLI PS CENTER
DOUGLAS W CLEVELAND (586) 574- 6834 1910 THI RD AVE. NORTH, RM 201
WARREN, M CHI GAN 48397- 5000 Bl RM NGHAM AL 35203- 2376
HTTP: / / CONTRACTI NG. TACOM ARMY. M L
EMAI L: CLEVELAD@ACOM ARMWY. M L
SCD C PAS NONE ADP PT HQ338
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

METRI C SYSTEMS CORPORATI ON
645 ANCHORS STREET
FORT WALTON BEACH, FL. 32548-9990

9B. Dated (Seeltem 11)

10A. Modification Of Contract/Order No.

DAAEQO7- 00- C- MD10
10B. Dated (See Item 13)

TYPE BUSI NESS: Large Business Performng in US.

Code 12339 | Facility Code 2000MAR20

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accounting And Appropriation Data (If required)
ACRN: AT NET | NCREASE: $249, 491. 00

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: C It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of: Mitual Agreenment of the Parties

HENN.

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor I:' isnot, isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Contract Expiration Date: 2007DEC31

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
M CHAEL T. FINNELL

FI NNELLM@rAaCoMm ARMY. M L (586) 574- 8361

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / S| GNED/ 2004MAY10
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243
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CONTINUATION SHEET
PIIN/SIIN DAAEO7- 00- C- MD10 MOD/AMD P00075

Name of Offeror or Contractor: METRI C SYSTEMS CORPORATI ON

SECTI ON A - SUPPLEMENTAL | NFORVATI ON

MODI FI CATI ON PO0075

PREVI QUS CONTRACT AMOUNT: $53, 001, 473
AMOUNT OF THI S MODI FI CATI ON: $ 249,491
NEW CONTRACT AMOUNT: $53, 250, 964

Modi fi cation PO0075 is issued to incorporate the follow ng changes into the contract:

1. Engineering Change Proposal (ECP) LAVSLEP-394FROAO, LAV-25 Turret Cover Redesign, is approved and incorporated into the contract.

a. This ECP deletes the previous Turret Cover and replaces it with a redesigned Turret Cover. The redesigned Turret Cover Kit
includes the cover itself plus a Bag and Repair Kit. The Contractor shall deliver a total of 407 each of the redesigned Turret Cover
kit.

b. This change results in a net increase in the contract amount, allowing for the deletion of the old cover and the addition of the
new cover of $249, 491.

c. CLIN 6003 is hereby created to incoporate the new Turret Cover into the contract schedul e.
1) SLIN 6003AA is created in the ambunt of $176,231 for the Turret Cover. This ambunt is just for the increase in the anount of
the Turret Cover over the amount of the original cover. SLINs 2001AA and 3001AA renain unchanged and include the anount of the original

Turret Cover. The unit price of the increase for the 407 kits is $433.

2) SLIN 6003AB is created in the anpunt of $36,630 to incorporate the Turret Cover Bag into the contract schedule. The unit price
for the 407 bags is $90.

3) SLIN 6003AC is created in the anpunt of $36,630 to incorporate the Turret Cover Repair Kit into the contract schedule. The
unit price for the 407 Repair Kits is $90.

d. The Turret Covers shall be delivered separately fromthe rest of the SLEP Kits. Each Turret Cover will be delivered with a Bag
and Repair Kit. The Turret Covers shall be delivered in accordance with the schedul e shown bel ow and in Section F:

Days After Award Nunber of
of Modification P0O0075 Turret Covers
65 21
110 40
155 60
200 60
245 60
290 60
335 60
380 46

2. The parties agree that any and all clains for further contract adjustnent for the changes incoporated by this nodification, beyond
the ternms set forth in this nodification, are hereby waived and rel eased.

3. As aresult of this nodification, the total anount of the contract is increased by $249,491. Al terns and conditions of the
contract, other than those described above, remain unchanged.

*** END OF NARRATIVE A 076 ***
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CONTINUATION SHEET PIIN/SIIN DAAEO7- 00- C- MD10 MOD/AMD P00075
Name of Offeror or Contractor: METRIC SYSTEMS CORPORATI ON
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
SECTION B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS
6003 SECURI TY CLASS: Uncl assified
6003AA LAV- 25 TURRET COVER - COVER EA $ 176, 231. 00
CLI N CONTRACT TYPE:
Fi rm Fi xed- Price
NOUN: REVI SED TURRET COVERS
PRON: T132T5814K PRON AVD: 01 ACRN: AT
CUSTOMER ORDER NO  MP545003MP32021
407 EA $433

Revi sed Turret Covers for the LAV-25 per ECP
LAVSLEP- 394 and Mbdi fication P00075.

CLI N 6003AA is just for the increase in the
amount of the Turret Covers over the price
for the original Turret Covers, which renains
in CLINs 2001AA and 3001AA.

The quantity of Turret Covers is 407 each.
The unit price for these itens (the increase
over the original price, not the entire price
of the Turret Covers) is $433 each.

(End of narrative B001)

I nspection _and Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

FOB: Origin

(End of narrative EO001)

Deliveries or Perfornmance

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 0 31- DEC- 2004
$ 176, 231. 00

See Modification P00075 for Delivery Schedul e.

(End of narrative FO001)
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Name of Offeror or Contractor: NETRI C SYSTEMS CORPORATI ON

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT UNIT PRICE AMOUNT
6003AB LAV- 25 TURRET COVER - BAG EA 36, 630. 00
CLI' N CONTRACT TYPE:
Firm Fi xed-Price
NCOUN: REVI SED TURRET COVERS LAV 25
PRON: T132T5814K PRON AMD: 01 ACRN: AT
CUSTOMER ORDER NO Mp545003MP32021
407 EA $ 90
Revi sed Turret Cover Bag for the LAV-25 per
ECP LAVSLEP-394 and Mbdi fication P00075.
(End of narrative B001)
I nspection _and Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin
FOB: Origin
(End of narrative EO001)
Deliveries or Performance
DLVR SCH PERF COWPL
REL CD QUANTI TY DATE
001 0 31- DEC- 2004
$ 36, 630. 00
See Modification P00075 for Delivery Schedul e.
(End of narrative FO001)
6003AC LAV-25 TURRET COVER - REPAIR KIT EA 36, 630. 00
CLI N CONTRACT TYPE:
Firm Fi xed-Price
NCOUN: REVI SED TURRET COVERS LAV 25
PRON: T132T5814K PRON AMD: 01 ACRN: AT
CUSTOMER ORDER NO Mp545003MP32021
407 EA $ 90
Revi sed Turret Cover Repair Kit for the LAV-25
per ECP LAVSLEP-394 and Modificati on PO0075.
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CONTINUATION SHEET PIIN/SI|N DAAEO7- 00- G- ND10 MOD/AMD P00075
Name of Offeror or Contractor: METRIC SYSTEMS CORPORATI ON
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT

I nspection _and Accept ance

(End of narrative B001)

I NSPECTION: Origin

FOB: Origin

Deliveries or Perfornmance

ACCEPTANCE: Origin

(End of narrative EO001)

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 0 31- DEC- 2004
$ 36, 630. 00

See Modification P00075 for Delivery Schedul e.

(End of narrative FO001)
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Name of Offeror or Contractor: METRI C SYSTEMS CORPORATI ON

SECTION F - DELI VERI ES OR PERFORMANCE
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CONTINUATION SHEET
PIIN/SIIN DAAEO7- 00- C- MD10 MOD/AMD P00075

Name of Offeror or Contractor: METRI C SYSTEMS CORPORATI ON

Del i very Schedul e

F.1 Delivery of Phase | Prototype SLEP Vehicles (C.1.2.2 and C.11.1). The contractor shall deliver five (5) prototype vehicles

(four (4) vehicles for DT/OT testing (CLIN 1001AA and one (1) vehicle for ILS development (CLIN 1001AB)) by NLT 12 nonths after

contract award (MAC). The contractor shall also deliver two (2) each of any test sets and five (5) dehumidification systens, if
included in the proposal by NLT 12 MAC. The contractor shall deliver one (1) each LAV-AT SLEP prototype vehicle no later than eight (8)
months after award of Modification P00019. This vehicle shall be shipped in place and remain at the contracor's facility to support
engi neering design risk reduction and ILS activities.

F.2 Delivery Schedule for Phase Il SLEP Production Options. The contractor shall deliver SLEP vehicle upgrade kits and integrate them
into LAV vehicles upon exercise of options so as to neet the foll owi ng schedul es:

F.2.1 SLEP Vehicle Upgrade Kit Delivery Schedule. The Contractor shall deliver SLEP kits in accordance with the followi ng schedul e:

FY02 OPTION - MOD KIT DELI VERY

CLI N VARI ANT TOTAL Feb Mar Apr May Jun Jul Aug Sep Cct Nov Dec Jan Feb Mar
2003 2003 2003 2003 2003 2003 2003 2003 2003 2003 2003 2004 2004 2004
2001
2001AA LAV-25 169 1 3 10 5 0 9 15 19 19 19 19 19 19 12
2001AB LAV- AT 37 0 1 2 1 0 0 7 9 5 5 5 2 0 0
2001AC LAV-L 40 0 0 1 3 0 4 5 8 5 5 5 4 0 0
2001AD LAV-C2 26 0 0 1 3 0 1 4 4 3 3 3 3 1 0
2001AE LAV-M 20 0 0 1 2 0 3 3 3 3 3 2 0 0 0
2001AF LAV-R 20 0 0 2 3 0 1 4 4 3 3 0 0 0 0
FY02 Deliveries 312 1 4 17 17 0 18 38 47 38 38 34 28 20 12
FY03 OPTION - MOD KI T DELI VERY
CLI N VARI ANT TOTAL Dec Jan Feb Mar Apr May Jun Jul Aug Sep Cct Nov Dec Jan Feb Mar
2003 2004 2004 2004 2004 20034 2004 2004 2004 2004 2004 2004 2004 2005 2005 2005
3001
3001AA LAV-25 232 0 0 0 7 19 19 19 19 19 19 19 19 19 19 19 16
3001AB LAV- AT 54 0 3 5 5 5 5 5 5 5 5 5 5 1 0 0 0
3001AC LAV-L 54 0 1 5 5 5 5 5 5 5 5 5 5 3 0 0 0
3001AD LAV-C2 24 0 0 2 3 3 3 3 3 3 3 1 0 0 0 0 0
3001AE LAV-M 30 1 3 3 3 3 3 3 3 3 3 2 0 0 0 0 0
3001AF LAV-R 25 3 3 3 3 3 3 3 3 1 0 0 0 0 0 0 0
FYO3 Deliveries 419 4 10 18 26 38 38 38 38 36 35 32 29 23 19 19 16

F.2.2 The Contractor shall integrate SLEP upgrade kits into LAVs in accordance with the foll owi ng schedul e.

Installation of FYO02 Upgrade Kits

FPVI Installations Quantity Required Installation

LAV- 25 1 135 days after effective date of Mdification P00029.
LAV- AT* 1 135 days after effective date of Modification P00029.
LAV- L 1 135 days after effective date of Mdification P00029.
LAV- C2 1 135 days after effective date of Mdification P00029.
LAV- M 1 135 days after effective date of Modification P00029.
LAV- R 1 135 days after effective date of Mdification P00029.
Tot al 5*

*The FPVI LAV-AT is a prototype, not a production deliverable. The Contractor shall install a kit on this prototype vehicle; then
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CONTINUATION SHEET
PIIN/SIIN DAAEO7- 00- C- MD10 MOD/AMD P00075

Name of Offeror or Contractor: METRI C SYSTEMS CORPORATI ON

uninstall it when conplete. Thus, the ambunt for calculation of the total installations is only five, not six.

FYO3 OPTION - VEHI CLE | NTEGRATI ON OPTI ON (CLI N 3005AA)

FY03 FY04 FY05
Locat i on 2nd Qr 3rd Qr ath Qr Ist Qr 2nd Qr 3rd Qr ath Qr Ist Qr Tot al
Canp Pendl et on 1 7 14 19 39 15 39 29 163
Canp Lej eune 0 7 13 19 30 10 30 24 133
Twenty N ne Pal ns 0 0 0 12 30 10 22 0 74
Total FYO3 Integrations 1 14 27 50 99 35 91 53 370

FYO4 OPTION - VEHI CLE | NTEGRATI ON OPTI ON (CLI N 4003AA)

FY04 FY05
Locat i on ath Qr Ist Qr 2nd Qr Tot al
Canp Pendl et on 0 10 29 39
Canp Lej eune 0 6 21 27
Twenty N ne Pal ns 8 30 19 57
Total FYO3 Integrations 8 46 69 123

ADDI TI ONAL VEHI CLE | NTEGRATI ON

Addtional SLEP Upgrade Kit installations pefornmed by the Contractor as consideration for the revision of the kit delivery schedul e per
Modi fi cati on PO0058.

May Jun
Locati on 2004 2004 Tot al
Canp Pendl et on 13 11 24
Canp Lej eune 10 10 20
Twenty N ne Pal ns 10 10 20
Addi tional I ntegrations 33 31 64

F.2.3 ADDCAM Kit Delivery Schedule. The Contractor shall deliver ADDCAM kits in accordance with the followi ng schedul e:

ADDCAM f or Exhaust Shroud Mont hs after award date (P00072)
CLI N 6002AA 5 6 7 8 9 10 11 12 Tot al
Quantity per nonth 100 100 100 100 100 100 100 41 741

ADDCAM f or Wheel Covers (Option) Mnths after option exercise
CLI N 6002AB 5 6 7 8 9 10 11 12 13 14 15 Tot al

Quantity per nonth 70 70 70 70 70 70 70 70 70 70 41 741

F.2.4 LAV-25 Turret Cover Delivery Schedul e

F.2.4.1 Turret Covers - CLIN 6003AA.

Days After Award Number of

of Modification P00075 Turret Covers
65 21
110 40

155 60
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Name of Offeror or Contractor: METRIC SYSTEMS CORPORATI ON
200 60
245 60
290 60
335 60
380 46

F.2.4.2 Turret Cover Bags and Repair Kits - CLINs 6003AB and 6003AC. One Turret Cover Bag and one Turret Cover Repair Kit will be
delivered with each Turret Cover in accordance with the schedule set forth in paragraph F.2.4.1 above.

*** END OF NARRATI VE F 001 ***
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Name of Offeror or Contractor:

METRI C SYSTEMS CORPORATI ON

SECTI ON G - CONTRACT ADM NI STRATI ON DATA

PRON
LI NE AVS CDY OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
| TEM M PR ACRN JOB ORD NO PRI OR AMOUNT AMOUNT AMOUNT
6003AA  T132T5814K AT 2 $ 0.00 $ 176, 231. 00 $ 176, 231. 00
MB545003MP32021
6003AB T132T5814K AT 2 $ 0.00 $ 36, 630. 00 $ 36, 630. 00
MB545003MP32021
6003AC T132T5814K AT 2 $ 0.00 $ 36, 630. 00 $ 36, 630. 00
MB545003MP32021
NET CHANGE $ 249, 491. 00
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAMVE BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT
Mari ne Corps AT 17 35110920383100080200674432D02380500003MP32021 $ 249, 491. 00
NET CHANGE $ 249, 491. 00
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF AWARD AMOUNT OBLI G AMT

NET CHANGE FOR AWARD: $

53,001, 473. 00

$ 249, 491. 00 $ 53, 250, 964. 00
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SECTION J - LIST OF ATTACHVENTS

Li st of Nunber
Addenda Title Dat e of Pages Transmitted By
Attachment 015 ECPS/ RFDS/ RFWS 26- CCT- 2001 001



1. The followi ng ECPs have been incorporated into the contract:

a. Incorporated by Mdification P00021:

LAVSLEP- 001FROAO
LAVSLEP- 004FROAO

LAVSLEP- 005R1FRO1A0

LAVSLEP- 006FROAO
LAVSLEP- 009FROAO

b. Incorporated by Mdification P00059:

LAVSLEP- 003FROAQ

LAVSLEP- 007R1FRO1A0

LAVSLEP- 024FR1A0

LAVSLEP- 027R2FR2A0

LAVSLEP- 029FROAO
LAVSLEP- 030FROAO
LAVSLEP- 032FROAQ
LAVSLEP- 037FROAO
LAVSLEP- 038FROAO
LAVSLEP- 040FR1AQ
LAVSLEP- 043FR1A0
LAVSLEP- 044FROAO
LAVSLEP- 048FROAQ
LAVSLEP- 049FR2A0

LAVSLEP- 051R2FR2A0

LAVSLEP- 052FROAQ
LAVSLEP- 053FR1A0

LAVSLEP- 054R3FR3A0

LAVSLEP- 055FROAQ
LAVSLEP- 056FROAO
LAVSLEP- 058FROAO
LAVSLEP- 059FROAQ
LAVSLEP- 061FROAO
LAVSLEP- 062FROAO
LAVSLEP- 063FROAQ
LAVSLEP- 065FROAO
LAVSLEP- 066FROAO
LAVSLEP- 067FROAQ
LAVSLEP- 070FROAO
LAVSLEP- 071FROAO
LAVSLEP- 072FROAQ
LAVSLEP- 073FROAO
LAVSLEP- 074FROAO
LAVSLEP- 075FROAQ
LAVSLEP- 076 FROAO
LAVSLEP- 077FROAO

LAVSLEP- 078FROAQ

LAVSLEP- 080R3FRO3A0

LAVSLEP- 081FROAO
LAVSLEP- 083FROAO
LAVSLEP- 086FROAO
LAVSLEP- 091FROAO
LAVSLEP- 092FROAO
LAVSLEP- 093FROAO
LAVSLEP- 094FROAO
LAVSLEP- 096FROAO
LAVSLEP- 098FROAO
LAVSLEP- 099FROAO
LAVSLEP- 100FROAO
LAVSLEP- 102FROAO
LAVSLEP- 103FROAO
LAVSLEP- 104FROAO
LAVSLEP- 105FROAO
LAVSLEP- 106FROAO
LAVSLEP- 107FROAO
LAVSLEP- 108FROAO
LAVSLEP- 109FROAO
LAVSLEP- 112FROAO
LAVSLEP- 113FROAO
LAVSLEP- 115FROAO
LAVSLEP- 116FROAO
LAVSLEP- 117FROAO
LAVSLEP- 118FROAO
LAVSLEP- 119FROAO
LAVSLEP- 120FROAO
LAVSLEP- 123FROAO
LAVSLEP- 125FROAO
LAVSLEP- 126FROAO
LAVSLEP- 127FROAO
LAVSLEP- 128FROAO
LAVSLEP- 129FROAO
LAVSLEP- 132FROAO

c. Incorporated by Mdification PO0068

LAVSLEP- 361FROAQ

d. Incorporated by Mdification P0O0075

LAVSLEP- 394FROAO

ATTACHMENT 15
ENG NEERI NG CHANGE PROPCSALS( ECPs) / REQUEST FOR DEVI ATlI ONS( RFDs) / REQUEST FOR WAI VERS( RF\W\)

LAVSLEP- 134FROAQ
LAVSLEP- 136 FROAO
LAVSLEP- 138FROAO
LAVSLEP- 139FROAQ
LAVSLEP- 142FR2A0
LAVSLEP- 143FROAO
LAVSLEP- 146FROAQ
LAVSLEP- 148FROAO
LAVSLEP- 150FROAO
LAVSLEP- 151FROAQ
LAVSLEP- 152FROAO
LAVSLEP- 153FROAO
LAVSLEP- 154FR1AQ
LAVSLEP- 155FROAO
LAVSLEP- 157FROAO
LAVSLEP- 159FROAQ
LAVSLEP- 161FROAO
LAVSLEP- 164FROAO
LAVSLEP- 165FROAQ
LAVSLEP- 166FR1AO0
LAVSLEP- 168FROAO
LAVSLEP- 169FROAQ
LAVSLEP- 170FROAO
LAVSLEP- 171FROAO
LAVSLEP- 172FROAQ
LAVSLEP- 173FROAO
LAVSLEP- 174FROAO
LAVSLEP- 175FROAQ
LAVSLEP- 176 FROAO
LAVSLEP- 179FROAO
LAVSLEP- 180FROAQ
LAVSLEP- 181FROAO
LAVSLEP- 186FROAO
LAVSLEP- 187FROAQ
LAVSLEP- 189FROAO
LAVSLEP- 192FROAO

LAVSLEP- 193FROAO
LAVSLEP- 194FROAO
LAVSLEP- 195FROAO

LAVSLEP- 196R1FRO1A0

LAVSLEP- 197FROAO
LAVSLEP- 198FROAO
LAVSLEP- 199FROAO
LAVSLEP- 200FROAO
LAVSLEP- 201FR1A0
LAVSLEP- 206 FROAO

LAVSLEP- 209R1FR1A0

LAVSLEP- 210FROAO
LAVSLEP- 212FROAQ
LAVSLEP- 214FROAO
LAVSLEP- 215FROAO
LAVSLEP- 217FROAO
LAVSLEP- 218FROAO
LAVSLEP- 219FROAO

LAVSLEP- 220R1FR1A0

LAVSLEP- 223FROAO
LAVSLEP- 224FROAO

LAVSLEP- 226R1FR1A0

LAVSLEP- 227FROAO

LAVSLEP- 228R2FR2A0

LAVSLEP- 229FROAO
LAVSLEP- 231FROAO
LAVSLEP- 232FR1A0
LAVSLEP- 233FROAO
LAVSLEP- 235FROAO
LAVSLEP- 237FROAO
LAVSLEP- 238FROAQ
LAVSLEP- 239FROAO
LAVSLEP- 241FROAO
LAVSLEP- 242FROAQ
LAVSLEP- 243FROAO
LAVSLEP- 244FROAO

PIIN/SIIN DAAEQ7-00-C-M)10

MOD/AMD P00075

ATT/EXH ID Attachnent 015

PAGE

LAVSLEP- 245FROAQ
LAVSLEP- 246 FROAO
LAVSLEP- 249FROAO
LAVSLEP- 253FROAQ
LAVSLEP- 255FROAO
LAVSLEP- 257FROAO
LAVSLEP- 259FROAQ
LAVSLEP- 262FROAO
LAVSLEP- 263FROAO

LAVSLEP- 265R1FR1AQ

LAVSLEP- 268FROAO
LAVSLEP- 269FROAQ

1

LAVSLEP- 270R2FR02A00
LAVSLEP- 271R2FR02A00

LAVSLEP- 272FROAQ
LAVSLEP- 273FROAO
LAVSLEP- 274FROAO
LAVSLEP- 275FROAQ
LAVSLEP- 276 FROAO
LAVSLEP- 277FROAO
LAVSLEP- 278

LAVSLEP- 281R1FR1A0

LAVSLEP- 282FROAO
LAVSLEP- 283FROAQ
LAVSLEP- 284FROAO
LAVSLEP- 286FROAO
LAVSLEP- 287FROAQ
LAVSLEP- 288FROAO
LAVSLEP- 290FROAO
LAVSLEP- 293FROAQ
LAVSLEP- 297FROAO
LAVSLEP- 299FROAO
LAVSLEP- 301FROAQ
LAVSLEP- 302FROAO
LAVSLEP- 303FROAO

LAVSLEP- 304FROAO
LAVSLEP- 306 FROAO
LAVSLEP- 307FROAO
LAVSLEP- 317FROAO
LAVSLEP- 318FROAO
LAVSLEP- 319FROAO
LAVSLEP- 320FROAO
LAVSLEP- 323FROAO
LAVSLEP- 327FROAO
LAVSLEP- 329FROAQ
LAVSLEP- 330FROAO
LAVSLEP- 331FROAO
LAVSLEP- 332FROAOQ
LAVSLEP- 336FROAO
LAVSLEP- 339FROAO

LAVSLEP- 025FROAO
LAVSLEP- 082FROAO
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ATT/EXH ID Attachnent 015

2. The following RFW have been incorporated into contract:

a. Incorporated by Mdification P0O0059:

LAVSLEP- RFW2
LAVSLEP- RFW3
LAVSLEP- RFW7
LAVSLEP- RFW8
LAVSLEP- RFW9

LAVSLEP- RFWLO
LAVSLEP- RFWL3
LAVSLEP- RFWL4R1
LAVSLEP- RFWL5
LAVSLEP- RFWL5R1

LAVSLEP- RFWL.8
LAVSLEP- RFV20
LAVSLEP- RFW21
LAVSLEP- RFW22
LAVSLEP- RFV23

PAGE
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